

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

Water Resources Department – Construction of Flood protection wall along the left margin of Krishna River at Ramalingeswaranagar of Vijayawada City to protect Ramalingeswaranagar and Yenamalakuduru from Krishna River floods - Revised administrative sanction for an amount of **Rs.13878.53 lakhs** – Orders - Issued.

WATER RESOURCES (Projects-II) DEPARTMENT

G.O.RT.No. 44

Dated: 22-01-2018.

Read the following:

- 1) G.O.Rt.No.620, I&CAD(PW.CAII) Department, dated:03.10.2013.
- 2) From the ENC(IW), letter No.ENC/IW/P&M/ EE.I/ DEE.1/AEE/ REs/16/Vol.2, RE-AP-29, dated:13.10.2017.

-----XXXX-----

ORDER:-

In the reference 1st read above, the Government have accorded administrative sanction for an amount of Rs.104.62 Crores for the work of “Construction of Flood protection wall along the left margin of Krishna River at Ramalingeswaranagar of Vijayawada City” to protect Ramalingeswaranagar and Yenamalakuduru from Krishna River floods.

2) The CE, KDS has stated that as per the instructions of the Government, the working drawings have obtained from the Chief Engineer, Central Designs Organization. Based on the working drawings, the work was Technically sanctioned for Rs.104.62 Crores vide CE/KDS/Vijayawada R.No.16 CE/2013-14, dated:12.02.2014 priced with SSR 2013-14. The work was entrusted to M/s SEW &PMPL Joint Venture, Hyderabad vide Superintending Engineer, Irrigation Circle, Vijayawada Agt.No.23, SE/15-16 dated:02.06.2015 with Agreement value of Rs.93,22,21,590/- @ (-) 5.40% less than the ECV of Rs.98,54,35,085/- with a stipulated time to complete the work within 2 years, 40% value of the work was completed by the Agency. During the course of execution, certain deviations are occurred. The CE, CDO and CE, KDS, Vijayawada has inspected the site on 08.12.2016 and instructed to execute certain deviation works.

3) In reference 2nd read above, the Chief Engineer, KDS submitted revised estimate through the Engineer-in-Chief (IW), W.R Department, Vijayawada for the work of Construction of Flood protection wall along the left margin of Krishna River at Ramalingeswaranagar of Vijayawada City” to protect Ramalingeswaranagar and Yenamalakuduru from Krishna River floods, and stated that the proposal has been placed before the Committee of Chief Engineers on 27.09.2017 and the Committee of Chief Engineers examined the deviations in the Revised Estimate. After detailed discussions, the Committee of Chief Engineers recommended for Revised Administrative Sanction for an amount of **Rs.138,78,54,000/-** for the above work @ (+)32.66% excess over the Technical Sanction and Administrative Approval Amount of Rs.104.62 Crores. The expenditure is chargeable under Head of Account “4711- 01- FC- MH - GH.11 –Normal State Plan –SH (05) Embankments- 530 Major works – 531 Other Expenditure”.

4) The Government after careful examination of the proposal, hereby accord revised administrative sanction for the work of Construction of Flood protection wall along the left margin of Krishna River at Ramalingeswaranagar of Vijayawada City for an amount of **Rs.13878.53 lakhs** (Rupees One hundred and thirty eight crores seventy eight lakhs fifty three thousands only).

(PTO)

::02::

5) The above expenditure mentioned at para(4) above is chargeable under Head of Account "4711- 01- FC- MH - GH.11 –Normal State Plan –SH (05) Embankments- 530 Major works – 531 Other Expenditure".

6) The Chief Engineer, KDS, Vijayawada should ensure the correctness of provisions, quantities Rates and price adjustment calculations as per Agreement conditions. The Labour Cess shall be regulated as per the decision taken during the Secretaries meeting held on 27.08.2011.

7) The Chief Engineer, KDS, Vijayawada shall take necessary action accordingly.

8) This order issues with the concurrence of Finance (FMU-W.R.II) Department, vide their U.O.No.47027/504/(FMU.WRD.I)/2017, dated:02.01.2018.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

**SHASHI BHUSHAN KUMAR
SECRETARY TO GOVERNMENT**

To:

The Chief Engineer, KDS, Vijayawada.

The Engineer-in-Chief (IW), W.R Department, Vijayawada.

Copy to:

The P.S to Hon'ble Minister (WRD).

The P.S. to Secretary to Govt., (WRD).

The Accountant General, A.P. Hyderabad

The Director of Works and Accounts, Ibrahimpatnam, Vijayawada.

The Finance (FMU-W.R.II) Department.

Sf/Sc.

// FORWARDED::BY ORDER //

SECTION OFFICER